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UNITED STATES 

NUCLEAR REGULATORY COMMISSION 
WASHINGTON, D.C. 20555-0001 

October 18, 2002

Beckman and Associates, Inc.  
Attn: Vicki Beckman 
1071 State Route 136 
Belle Vernon, PA 15012

SUBJECT: MODIFICATION NO. 2 TO TASK ORDER NO. 123 "DAVIS BESSE SAFETY 

SYSTEM DESIGN AND PERFORMANCE CAPABILITY INSPECTION 

(SSDPCI)" UNDER CONTRACT NO. NRC-03-98-021

Dear Ms Beckman: 

This Modification No. Two (2) to Task Order No. 123 is issued to increase the level of effort 

because of the additional time that is required by each inspector to document inspection 

findings. As a result of this modification, the cost ceiling and obligation amounts are increased 

by $4,980.00, from $64,738.20 to $69,718.20. Accordingly, the task order is modified as follows: 

"Task Order No. 123 shall be in effect from September 13, 2002, through October 31, 2002, with 

a cost ceiling of $69,718.20. The amount of $67,680.44 represents the estimated reimbursable 

costs and the amount of $2,037.76 represents the fixed fee. Modification No. 2 obligates 

$4,980.00, and fully funds this task order." 

Accounting data for Modification No. Two to Task Order No. 123 is as follows:

B&R No.: 
Job Code: 
BOC: 
APPN No: 
FFS#: 
Oblig. Amt.:

320-15-103-142 
J-2548 
252A 
31 X0200.320 
NRR98021123 
$4,980.00

A summary of obligations for this task order, from the date of award through the date of this 

action is provided below:

FY02 obligated amount: 
FY03 obligated amount: 

Total NRC obligations:

$64,738.20 
$ 4,980.00 

$69,718.20

The issuance of this task order modification does not amend any terms or conditions of the 

subject contract or task order.  
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Acceptance of Modification No. 2 to Task Order No. 123 should be made by having an official, 

authorized to bind your organization, execute three copies of this document in the space 

provided and return two copies to the Contract Specialist. You should retain the third copy for 

your records.  

Sincerely, 

haron D. Stewart, Contracting Officer 
Contract Management Center 1 
Division of Contracts 
Office of Administration 
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